
AMENDED SCHEDULE OF WORK - OCTOBER 2021

OFFICIAL PLAN AND ZONING BY-LAW REVIEW AND UPDATE
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#

PHASE ONE - OFFICIAL PLAN REVIEW

1 Start-Up Meeting (Teams)

2 Special Council Meeting

3 Consultation with MMAH

4 Background Study Review

5 Draft Background Report

6 Public Comment Period

7 What We Heard Report to Council

8 Draft OPA

9 Present Draft to Council

10 Open House

11 What We Heard Report to Council

12 Prepare Final OPA

13 Public Meeting under Planning Act

14 Council Adoption

15 Submission for Approval

PHASE TWO - OP APPROVAL

16 MMAH review and approval process APPROVAL

17 Reporting & Discussions with Staff

18 Meeting with  Council regarding proposed Modifications

19 Report to Council regarding Notice of Decision

20 Approval

PHASE THREE - ZBL UPDATE

21 Start-Up Meeting (Teams)

22 Conformity Review & Zoning Issues Report

23
Release of Draft Conformity Review & Zoning Issues 

Report

24 Public Comment Period

25 What We Heard Report to Council

26 Draft ZBA

27 Open House

28 Public Meeting under Planning Act

29 What We Heard Report to Council

30 Final Zoning By-law

31 Council passing  Zoning By-law Amendment
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